
21 June 2013 
  
Ms. Janet Rosati 
Remedial Project Manager 
Superfund Division (SFD-6-2) 
US EPA, Region IX 
75 Hawthorne Street 
San Francisco, CA 94105  
 
 
Subject:  Monthly Progress Report for May 2013 
  OU3 RI/FS, Motorola 52nd Street Superfund Site  
 
Dear Ms. Rosati:  
 
On behalf of Honeywell and Arizona Public Service Company, ERM-
West, Inc. (ERM) is providing the United States Environmental Protection 
Agency with an update on the activities associated with implementing the 
Statement of Work included in the Administrative Order on Consent for 
Remedial Investigation and Feasibility Study at the Motorola 52nd Street 
Superfund Site, Operable Unit 3.  
 
This progress report summarizes tasks and deliverables completed 
through 31 May 2013.  Please feel free to contact me at (818) 970-7767, or 
via email at tony.ward@erm.com if you have any questions or comments 
regarding the attached progress report. 
 
Sincerely, 
 
 
 
 
Anthony C. Ward, P.G. 
OU3 Group Project Coordinator 
 
MFK/0096498.027 
Enclosures:   Monthly Progress Report 
    Project Schedule 
 
cc: Troy J. Kennedy, Honeywell 

Judy Heywood, Arizona Public Service Company 
Brian Stonebrink, Arizona Department of Environmental Quality 
Claudia Garcia, United States Army Corps of Engineers 
Sue Kraemer, CB&I (Shaw Environmental, Inc.) 

Environmental  
Resources 
Management 
 
7272 E. Indian School Rd. 
Suite 100 
Scottsdale, AZ 85251 
(480) 998-2401 
(480) 998-2106 (fax) 
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OU3 RI/FS 
Monthly Progress Report for May 2013 

 

Project Background: 

This progress report describes activities associated with implementing the 
Motorola 52nd Street Superfund Site Operable Unit 3 (OU3) Study Area 
Remedial Investigation (RI) and Feasibility Study (FS) Statement of Work 
(SOW). This SOW is being implemented under an Administrative Settlement 
Agreement and Order on Consent (AOC) with the United States 
Environmental Protection Agency (EPA), EPA Region IX Docket No. 2008-17. 
The SOW includes the installation of seven new groundwater wells and four 
soil vapor monitoring wells, plus groundwater and soil vapor monitoring, 
aquifer testing, and preparation of an RI Report and FS Report.  
 
ERM-West, Inc. (ERM) submitted the draft Planning Documents  
(Quality Assurance Project Plan, Field Sampling Plan, and the OU3 Phase III 
Groundwater RI/FS Work Plan) to the EPA for initial review on 20 November 
2009. The OU3 Working Group received EPA approval of the Planning 
Documents, including the Draft Groundwater RI/FS Work Plan, on 15 July 2010 
via e-mail. ERM received the formal notification letter of approval from the 
EPA by certified mail on 22 July 2010. On 17 September 2010, ERM provided 
the EPA the 15-day notification to begin well installation as described in 
Section 4.2.3 of the OU3 Phase III Groundwater RI/FS Work Plan. Mobilization 
in the field for this work began on 4 October 2010 and was completed during 
the week of 20 December 2010. The SVMW Installation was conducted from 
18 April through 29 April, 2011 in accordance with the 10 March 2011 EPA 
approved Technical Memorandum No. 2 and the OU3 Phase III Groundwater 
Remedial Investigation/Feasibility Study Work Plan referenced above. Aquifer 
testing activities were conducted in accordance with the 21 July 2011 EPA 
approved Technical Memorandum No. 3-Aquifer Test Work Plan.  

As an addendum to the Final OU3 Phase III Groundwater RI/FS Work Plan, 
Technical Memorandum No. 4, dated October 2012, was prepared to evaluate 
the current monitoring well network and propose activities to address the 
identified data gaps, including installation of additional monitoring wells. To 
expand the available data concerning contaminant fate and transport, 
Technical Memorandum No. 5- Sampling for Aquifer Geochemical and Microbial 
Parameters was prepared and submitted in Draft to EPA in February 2013. 
Additionally, in response to a request from EPA at the January 2013 Technical 
Working Group meeting, Technical Memorandum No. 6 -Plan for Sampling of 
OU3 Wells for Semi-Volatile Organic Compounds in March 2013 was submitted 
in February 2013 and approved by EPA. 
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Summary of Work/Activities/Reports Required by the AOC/SOW this  
Reporting Period: 

 Re-sampled well OU3-21S, and nested wells OU3-22S and OU3-22M for 
baseline dataset for volatile organic compounds and 1,4-dioxane on 3 May 
2013. 

 Submitted the Response to Comments and edits to the Revised Draft Technical 
Memorandum No. 5 Sampling for Aquifer Geochemical and Microbial 
Parameters on 8 May 2013. 

 After receiving the EPA’s approval on 23 May 2013, the Final Technical 
Memorandum No. 5 Sampling for Aquifer Geochemical and Microbial 
Parameters was submitted to the EPA on 24 May 2013.  

 In accordance with the 23 May 2013approved Technical Memorandum 
No. 6, Bio-trap® samplers were installed in groundwater monitoring wells 
OU3-16S, OU3-16M, OU3-19S, and EW-22S on 28 May 2013.  These 
samplers will remain in place for approximately two months prior to 
collections for laboratory analysis.  

 Submitted the Monthly Progress Report April 2013 on 21 May 2013 (SOW 
Section 5.3). 

 Submitted an evaluation of readily available information regarding the 
potential for additional vadose zone sources near the soil vapor 
monitoring well SVMW-1 to the EPA on 31 May 2013.  

Upcoming Scheduled and Anticipated Activities (next eight weeks): 

 Submit the Draft Technical Memorandum #6 SVOC Analysis Report to the 
EPA in June 2013. 

 Submit the Draft Technical Memorandum #4 Well Installation Report to the 
EPA in July 2013. 

 Submit the Draft March 2013 Semi-annual Groundwater Report to the EPA in 
July 2013 (SOW Section 4.4). 

 Collect groundwater quality samples from groundwater monitoring wells 
OU3-21S, OU3-22S, and OU3-22M in July 2013. 

 Retrieve Bio-trap® samplers tentatively in July 2013 in accordance with 
Technical Memorandum No. 6. 

 Participate in a meeting with EPA to discuss evaluation of potential 
vadose zone sources near soil vapor monitoring well SVMW-1 in June 
2013, if possible.  

 


